COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 23/ 2013

ESTI MATE SUMVARY 11: 48: 34
CONTI D C18321 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 18321- BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCR! PTI ON: TIME CHARGED: 471.0 DAYS TIME ALLOW 11/1/2013 FI XED COVPLETI ON DAT
SH 160 FBR BRI DGES E & W OF PR TCHETT PERCENT TIME:  102. 39 ORI G TIME ALLON 12/20/201 FI XED COVPLETI ON DATI
PROJECT NQ FBRL604- 011
SH 160 FBR BRI DGES E & W OF PR TCHETT
NAMVE OF ROAD: 160C
PROJECT COUNTI ES: BACA
CONTRACTOR:
AVERI CAN CI VI L CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 12/ 23/ 2013 DATE TI ME STARTED 07/ 30/ 2012
4901 S. Wndernere St DATE LET 02/ 16/ 2012 DATE WORK BEGAN
DATE AWARDED 03/ 14/ 2012 DATE TI ME STOPPED 11/12/2013
DATE CONTRACT EXECUTED 04/ 05/ 2012 DATE ACCEPTED 11/ 12/ 2013
Littleton CO 80120  303- 795- 2582 DATE NOTI CE TO PROCEED 07/ 30/ 2012
CURRENT TOTAL TH'S ESTI MATE
CURRENT PRQJECT AMT: $ 2,766, 779. 37 PARTI O PATI NG $ 0.00 $ 0.00
AWARD PROQJECT AMT: $ 2, 214,500.00 NON-PARTI Cl PATI NG 2,324, 636. 22 239, 253. 08
PERCENT COVPLETE: 84.02% TOTAL EARNI NGS 2,324, 636. 22 239, 253. 08
FUNDS AVAI LABLE: $ 442, 143.15 STOCKPI LED MATER ALS 0. 00 0.00
GROSS EARNI NGS 2,324, 636. 22 239, 253. 08
TOTAL CLAI MB: $ 0.00 RETAI NAGE -33,217.50 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,291, 418. 72 239, 253. 08
LI QUI DATED DAVAGES 0. 00 0. 00
AUTOPAY ADJUSTMVENT 0. 00 0. 00
AMOUNT DUE 2,291, 418. 72 239, 253. 08
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 239, 253. 08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18321 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18321-BI D ESTI MATE RUN 12/ 23/ 2013
PRQJECT: FBR1604- 011 ESTI MATE NO 0006 11:48: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0250 ROADWAY
0005 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
200, 000. 00000 0. 000 0. 00
0006 626-00100 Mobi | i zation (w o Autopay) 200, 000. 000 200, 000. 000
LS 0. 000 0. 00
1. 00000 200, 000. 000 200, 000. 00
0010 631-00100 H ghway Design & Construction O 25-H 0. 000 0. 000
LS 0. 000 0. 00
225, 000. 00000 0. 000 0. 00
0011 631-00100 Hwy Design & Const O 25-H 225, 000. 000 225, 000. 000
LS 0. 000 0. 00
1. 00000 225, 000. 000 225, 000. 00
0015 631-00100 H ghway Design & Construction O 25-1 0. 000 0. 000
LS 0. 000 0. 00
300, 000. 00000 0. 000 0. 00
0016 631-00100 Hay Design & Const O 25-1 300, 000. 000 162, 017. 000
LS 137, 983. 000 137, 983. 00
1. 00000 300, 000. 000 300, 000. 00
0020 631-00100 H ghway Design & Construction O 26-L 0. 000 0. 000
LS 0. 000 0. 00
175, 000. 00000 0. 000 0. 00
0021 631-00100 Hay Design & Const O 26-L 183, 382. 240 175, 000. 000
LS 0. 000 0. 00
1. 00000 175, 000. 000 175, 000. 00
0025 700-70010 F/ A M nor Contract Revisions 85, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700-70011 F/ A Partnering 1, 946. 140 1, 946. 140
F A 0. 000 0. 00
1. 00000 1, 946. 140 1, 946. 14
0035 700- 70012 F/ A Asphalt Pavenent |ncentive 24, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C18321 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18321-BID ESTI MATE RUN 12/23/ 2013
PRQJECT: FBR1604- 011 ESTI MATE NO. 0006 11: 48: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0040 700- 70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700-70018 F/ A Roadway Snoot hness | ncentive 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0055 700- 70021 F/ A On-The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 630-80344 Const Traf Sign (Spec) FASTER Signs 2.000 1. 000
SF 1.000 920. 00
920. 00000 2. 000 1, 840. 00
0105 630-80002 Fl ash Beacon (Sol ar) Fl ashing Beacon (Sol ar) 6. 000 3. 000
EACH 3. 000 6, 000. 00
2, 000. 00000 6. 000 12, 000. 00
0110 626-00100 Mobi |'i zation (w o Autopay) 1. 000 0. 000
LS 1. 000 17, 622. 22
17, 622. 22000 1. 000 17, 622. 22
0115 203- 00060 Enb Matl (CP) 160. 000 0. 000
cY 160. 000 18, 988. 80
118. 68000 160. 000 18, 988. 80
0120 900- 00014 Added Item (Lunp Sum/ Traffic Control 1. 000 0. 000
LS 1.000 13, 016. 42
13, 016. 42000 1. 000 13, 016. 42
0125 304- 06007 ABC (CL 6) 98. 000 0. 000
cY 98. 000 10, 910. 34
111. 33000 98. 000 10, 910. 34
0130 403- 34741 HVA (G SX) (75) (PG 64-22) 93. 270 0. 000
TON 93. 270 30, 333. 27
325. 22000 93. 270 30, 333. 27



CONTI D C18321 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18321-BID ESTI MATE RUN 12/ 23/ 2013
PRQJECT: FBR1604- 011 ESTI MATE NO 0006 11: 48: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0135 900-00014 Added Item (Lunp Sun)/ Erosion Control 1. 000 0. 000
LS 1. 000 234.07
234. 07000 1. 000 234. 07
0140 202- 05026 Sawi ng Asphalt Mat (6 In) 400. 000 0. 000
LF 400. 000 936. 00
2.34000 400. 000 936. 00
0145 625- 00000 Const Surveyi ng 1. 000 0. 000
LS 1. 000 1, 056. 00
1, 056. 00000 1. 000 1, 056. 00
0150 212-00006 Seedi ng (Native) Hand Seedi ng 0. 350 0. 000
ACRE 0. 350 1, 252. 96
3,579. 88000 0. 350 1, 252. 96

CAT 0250 CURRENT AMI  $ 1,373,798.46 $ 239,253.08% 1,010, 136. 22
CAT NOO0350 STRUCTURES

0060 631-10002 Bri dge Design and Construction O 25-H 0. 000 0. 000
LS 0. 000 0. 00
400, 000. 00000 0. 000 0. 00
0061 631-00100  Hwy Design & Const O 25-H 412, 310. 200 400, 000. 000
LS 0. 000 0. 00
1. 00000 400, 000. 000 400, 000. 00
0065 631-10002 Bri dge Design and Construction O 25-1 0. 000 0. 000
LS 0. 000 0. 00
650, 000. 00000 0. 000 0. 00
0066 631-00100 Hawy Design & Const O 25-1 716, 170. 710 650, 000. 000
LS 0. 000 0. 00
1. 00000 650, 000. 000 650, 000. 00
0070 631-10002 Bri dge Design and Construction O 26-L 0. 000 0. 000
LS 0. 000 0. 00
250, 000. 00000 0. 000 0. 00
0071 631-00100 Hay Design & Const O 26-L 250, 000. 000 250, 000. 000
LS 0. 000 0. 00
1. 00000 250, 000. 000 250, 000. 00

CAT 0350 CURRENT AMI ¢ 1,378,480.91% 0.00$%$ 1,300, 000.00



CONTI D: C18321 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18321-BID ESTI MATE RUN 12/23/ 2013
PRQJECT: FBR1604- 011 ESTI MATE NO. 0006 11: 48: 34
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0075 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0080 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0085 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4, 500. 00
CAT 0450 CURRENT AMI  $ 14,500.00 $ 0.00$ 14, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 2,766,779.37 $

239,253.08$ 2,324, 636.22



